COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“Enriching Lives”

900 SOUTH FREMONT AVENUE
JAMESA. NOYES, Director ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESSALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

December 4, 2003 rererToFe: P D-1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ROAD AND BRIDGE CONSTRUCTION PROJECTS

EXTENSION OF STATE APPROPRIATIONS FOR FEDERAL AND STATE FUNDING
ALL SUPERVISORIAL DISTRICTS

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

1. Authorize the Director of Public Works, or his designee, to request the
State of California's Department of Transportation and the California
Department of Finance to extend budget authority for 39 specific roadway
and bridge improvement projects as detailed on the enclosed list. This
request is for extension of State appropriations for projects expected not
to be completed by May 1, 2004. These extensions will subsequerntly be
facilitated through a cooperative work agreement between the County and
the State.

2. Authorize the Director of Public Works, or his designee, to enter into the
necessary cooperative work agreement(s) with the State for the extension
of State appropriations for Federal and State funding.



The Honorable Board of Supervisors
December 4, 2003
Page 2

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

As part of the County's ongoing Road Construction Program, Public Works actively
seeks Federal and State grants to supplement County Road funds in order to deliver
important transportation improvement projects primarily in unincorporated County areas.
These Federal and State funds are available through a variety of programs
administered by the State of California's Department of Transportation.

When necessary in the past, the State of California’'s Department of Transportation
received appropriation extensions through the annual State Budget Act. With the
budget shortfalls currently faced by the State and the State's desire to improve
management of funds, the State Department of Finance now requires project sponsors
to request the extensions. As part of the request, the State requires your Board's
approval indicating concurrence with the request.

This extension request provides the State of California's Department of Transportation
with a detailed status of each project and will allow for funds to be available in order for
the projects to be completed.

Implementation of Strateqgic Plan Goals

The action meets the County's Strategic Plan Goal of Fiscal Responsibility. The
requested extension of State budget authority will allow for the County to maximize
Federal and State reimbursement for important transportation projects.

FISCAL IMPACT/FINANCING

This action will have no impact on the County Budget. The projects for which we are
requesting time extensions of State budget authority have been included in prior and
current years' Road budgets.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to Government Code Section 16304.3, project sponsors/local agencies are
now required by the State to request extension of State budget authority for Federal and
State funded transportation projects that will extend beyond the State's original
appropriation of project funding.
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ENVIRONMENTAL DOCUMENTATION

The environmental review of these projects were considered at the time your Board
approved the project plans and specifications and authorized Public Works to carry out
the projects. No additional review is required as a part of this action.

CONCLUSION

Upon approval of these actions by your Board, please return three approved copies of
this Board letter with the project list enclosure.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

JCB:cr
C040838
P:\PDPUB\PUBLIC\FEDPRGMS\CALTRANS\Road-Bridge Design & Const Projects Ext Fed & State funding.doc

cc: Chief Administrative Office



Projects with Lapsing Funds on June 30, 2004

for Fiscal Year 2004-05
As of September 11, 2003

N Initial Project Unliquidated " . Project Consistent with Original Identify Impedimentsfor  Will the project be completed Name of Local Agency .
L:callm ’\’;‘:;n: Project Number Amount Encumbrance Purposegf;;rj{eicutn/ [FACJEE: Project Title/L ocation Desc Scope and Purpose of Reason for Delay Completion (funds spent) within the contact providing Additional Comments Apprwe:’ b’\)‘IODOF Ve e A‘g’er:;:l FETES
gency (For FY) (FY Project Bal.) P Appropriation? (future) requested extension period? information
SEISMIC ANALYSISBY LA
Los Angeles County STPLNZ-5953(127) 119,515.00! 8,852.51| COUNTY 3BRIDGES IN LOS ANGELES COUNTY Yes Note 2 None foreseeable Yes Paul Akamnonu
SEISMIC ANALYSISBY LA
Los Angeles County STPLNZ-5953(127) 15,485.00 1,147.49| COUNTY 3BRIDGES IN LOS ANGELES COUNTY Yes Note 2 None foreseeable Yes Paul Akamnonu
Reappropriation 1995/96- 1996/97 Total 135,000.00 10,000.00
Los Angeles County BRLSZA-5953(306) 83,260.00 7,256.51 | Seismic Retrofit Figueroa Street over Dominguez Channel Yes Note 5 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(069) 186,360.00! 7,526.81|SEISMIC RETROFIT CULVER BLVD @ BALLONA CREEK BR # 53C-0602 Yes Note 3 None foreseesble Yes Paul Akamnonu
Los Angeles County BRL SZD-5953(069) 745,440.00! 30,107.31|SEISMIC RETROFIT CULVER BLVD @ BALLONA CREEK BR # 53C-0602 Yes Note 3 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(260) 33,180.00 3,532.15|Seismic Retrofit Higuera Street Over Ballona Creek (53C-0876) Yes Note 3 None foreseeable Yes Paul Akamnonu
Los Angeles County BRL SZD-5953(260) 132,677.00! 14,085. ic Retrofit Higuera Street Over Ballona Creek (53C-0876) Yes Note 3 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(267) 43,200.00 4,007.80|Seismic Retrofit Malibu Canyon Rd Over Malibu Creek-BR#53C-0620 Yes Note 1 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(267) 170,882.00! 14,113.20| Seismic Retrofit Malibu Canyon Rd Over Malibu Creek-BR#53C-0620 Yes Note 1 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(268) 7,520.00! 148.10| Seismic Retrofit Suva St. Over Rio Honda Channel-BR# 53C-1018 Yes Note 3 None foreseeeble Yes Paul Akamnonu
Los Angeles County BRL SZD-5953(268) 30,080.00 592.40|Seismic Retrofit Suva St. Over Rio Honda Channel-BR# 53C-1018 Yes Note 3 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(279) 1,570,980.00 222,175.40| Seismic Retrofit Valley Blvd Over San Gabriel River, BR# 53C-0032 Yes Note 2 None foreseegble Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(283) 22,530.00 3,850.82| Seismic Retrofit Francisquito Ave at Walnut Creek, Br#53C-0662 Yes Note 2 None foreseeable Yes Paul Akamnonu
Dalewood Street over Big Dalton Wash Br #53C0660 & Garvey
Los Angeles County BRLSZD-5953(288) 82,774.00 8,799.27|Seismic Retrofit - Category 1 Avenue over Big Dalton Wash Br #53C0661 Yes Note 2 None foreseeable Yes Paul Akamnonu
Los Angeles County BRLSZD-5953(303) 167,600.00! 19,074.19|Seismic Retrofit - Category 1 Beverly Boulevard over San Gabriel River Yes Note 3 None foreseeable Yes Paul Akamnonu
Canada Boulevard/Verdugo Road at Glendale College POC,
Los Angeles County BRLSZD-5953(347) 1,951.57, 1,951.57|Seismic Retrofit bridge #53C-0746 Yes Note5 None foreseesble Yes Paul Akamnonu
Los Angeles County BRL SZD-5953(350) 1,400.00 1,400.00| Seismic Retrofit - Category 1 Anaheim Street over Long Beach Freeway, Bridge #53C0885 Yes Note 1 None foreseeable Yes Paul Akamnonu
Los Angeles County DBLG-5953(198) 91,300.00 9,335.63|Upgrade Traffic Signal System  |Downey Rd @ Bandini Blvd Yes Note5 None foreseesble Yes Paul Akamnonu
WIDEN, RECONSTRUCT, ON ALAMEDA STREET: ROUTE 405 TO DEL AMO
Los Angeles County DE-DBL-0038(814) 12,895,750.00 1,192,009.20| DRAINAGE *CC 6276* BOULEVARD Yes Note 4 None foreseeable Yes Paul Akamnonu
Los Angeles County DPI-0037(150) 400,000.00 44,904.00| Feasibility Study 1-5 Corridor Intercounty Smart Street Project Yes Note 6 None foreseeable Yes Paul Akamnonu
Near Palmdale - on Avenue S crossing Sierra Highway and
Los Angeles County RPSTPL-5953(368) 100,000.00! 100,000.00|Grade Separation SCRRA tracks west of Sierra Highway - grade separation (APDE) |Yes Note 7 None foreseeable Yes Paul Akamnonu
EAST SERVICE RD OF DOMINGUEZ CHANNEL:
Los Angeles County STPL-5953(192) 478,000.00 478,000.00|CONST CLASS | BIKEWAY VERMONT AVE. TO MAIN ST. Yes Note 6 None foreseeable Yes Paul Akamnonu
EAST SERVICE RD OF DOMINGUEZ CHANNEL:
Los Angeles County STPL-5953(192) 63,000.00 63,000.00/ CONST CLASS | BIKEWAY  |VERMONT AVE. TO MAIN ST. Yes Note 6 None foreseeeble Yes Paul Akamnonu
Resurface, reconstruct & El Segundo Blvd from E/O Isis Ave to Inglewood Ave & on
Los Angeles County STPL-5953(276) 733,824.00! 14,675.34|drainage. Ocean Gate Ave from El Segundo Blvd to 136th Street. Yes Note 5 None foreseeable Yes Paul Akamnonu
Resurface/Reconstruct, Replace
Los Angeles County STPLMA-5953(244) 776,762.00! 776,762.00 | guardrail Crenshaw Blvd.: Palos Verdes Dr. North to Silver Spur Rd. Yes Note 6 None foreseeable Yes Paul Akamnonu
Los Angeles County STPLNZ-5953(027) 2,382.42 2,382.42|Seismic Retrofit Anaheim Street @ Los Angeles River Yes Note5 None foreseesble Yes Paul Akamnonu
Los Angeles County STPLNZ-5953(034) 3,209.65 3,209.65|SEISMIC RETROFIT COUNTYWIDE - 21 BRIDGESAT VARIOUSLOCATIONS  |Yes Note 1 None foreseeable Yes Paul Akamnonu
Westminster Ave. (WB & EB) @ Haynes Steam Plant Channel
Los Angeles County STPLNZ-5953(067) 249,560.00 22,297.26| Seismic Retrofit Br # 53C-0284R/L Yes Note 6 None foreseeable Yes Paul Akamnonu
Big Tujunga Cyn Rd over Big Tujunga Cyn (West Crossing),
Los Angeles County STPLNZ-5953(071) 75,106.00 10,150.35| Seismic Retrofit Bridge No. 53C-0622 Yes Note 6 None foreseeable Yes Paul Akamnonu
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This list includes Grade Separation projects and excludes State Administered, BTA, EEM, and Genereal Fund projects.



Projects with Lapsing Funds on June 30, 2004

for Fiscal Year 2004-05
As of September 11, 2003

Print Name:

Date:

Signature of Approving Agency's Board or Council Member:

Note 1: Final invoice will be transmitted prior to May 1, 2004. Extension of budget authority not required.

Note 6: Project under construction. We request a one-year extension of Federal funds and a three-year extension of State funds to complete construction and finalize project invoicing.

Note 4: Final invoice was sent to Caltrans on September 3, 2003, but Caltrans requested revisions on the Final Expenditures Report. We request a one-year extension to implement the revisions.

Note 5:  Work completed but final costs exceed approved amount. We will request Caltrans’ approval of additional costs. We request a one-year extension for Federal funds and a three-year extension of State funds.

. Initial Project Unliquidated " . Project Consistent with Original Identify Impedimentsfor  Will the project be completed Name of Local Agency .
L:callon ’\’;‘::nn: Project Number Amount Encumbrance Purposegf;g:&;\/ [FACJEE: Project Title/L ocation Desc Reason for Delay Completion (funds spent) within the contact providing Additional Comments Apprwe;i’ b’\)‘IODOF Ve e A'g’;’;:l FETES
gency (For FY) (FY Project Bal.) P (future) requested extension period? information
Los Angeles County STPLNZ-5953(098) 234.20 234.20|SEISMIC RETROFIT 21 BRIDGESWITHIN CITY OF LOSANGELES Yes Note 1 None foreseeable Yes Paul Akamnonu
Los Angeles County STPLNZ-5953(116) 5,315.99 5,315.99|Seismic Analysisby LA County |46 Bridgesin Los Angeles County Yes Note 6 None foreseeable Yes Paul Akamnonu
BIG TUJUNGA CANYON ROAD @ TRAIL CANYON
Los Angeles County STPLP-5953(126) 68,610.00 6,987.10 BRIDGE PAINTING CREEK; BR.#53C-0609 Yes Note 6 None foreseeable Yes Paul Akamnonu
SOLEDAD CANYON ROAD OVER MAHER CREEK BR#
Los Angeles County STPLP-5953(166) 94,018.00 7,804.02| PAINT BRIDGE 53C0486 Yes Note 2 None foreseeable Yes Paul Akamnonu
Los Angeles County STPLP-5953(209) 56,621.00 9,758.81|Bridge Painting Soledad Canyon Rd over SPRR & Santa Clara Br # 53C0069 Yes Note 2 None foreseeable Yes Paul Akamnonu
Los Angeles County STPLZ-5953(058) 4,015.00 4,015.00|SEISMIC RETROFIT AVENUE T OVER SPTCO BR # 53C-0807 Yes Note 5 None foreseesble Yes Paul Akamnonu
Los Angeles County STPLZ-5953(059) 41,751.00] 503.12| Seismic Retrofit Pearblossom Hwy @ SPTC Br # 53C-0483 Yes Note 5 None foreseeable Yes Paul Akamnonu
Los Angeles County STPLZ-5953(065) 111,782.00 35,374.55| Seismic Retrofit Big Tujunga Cyn Rd over Cyn (East), Bridge No. 53C-0643 Yes Note 6 None foreseesble Yes Paul Akamnonu
UPGRADE TRAFFIC SIGNAL [ON ROUTE 1 FROM MCCLURE TUNNEL TO TRANCAS
Los Angeles County TSM98-5953(240) 1,692,000.00 33,840.00|HARDWARE CANYON ROAD Yes Note 6 None foreseeable Yes Paul Akamnonu
UPGRADE TRAFFIC SIGNAL [ON ROUTE 1 FROM MCCLURE TUNNEL TO TRANCAS
Los Angeles County TSM98-5953(240) 1,692,000.00 33,840.00|HARDWARE CANYON ROAD Yes Note 6 None foreseeable Yes Paul Akamnonu
CWA 1997-98 to 2001-02 Total 22,915,075.83 3,193,019.81
Reappropriation and CWA Total 23,050,075.83 3,203,019.81

Note 2:  Work completed but final invoice not sent pending Caltrans’ approval of our Indirect Cost Proposal Certification submitted to Caltrans' on October 16, 2002. Request a one-year extension of Federal funds and a three-year extension of State funds.

Note 3:  Work completed but final costs exceed approved amount. We requested approval of additional costs in 2001. Due to uncertain timeline of Caltrans' response, we request a one-year extension of Federal funds and a three-year extension of State funds.

Note 7:  Design work not yet began pending execution of a cooperative agreement between the County of Los Angeles and the City of Palmdale. In order to execute the necessary agreement required for City of Palmdale to perform work, we request an extension of two years for these State funds.
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This list includes Grade Separation projects and excludes State Administered, BTA, EEM, and Genereal Fund projects.





